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ESTIMATE RUN 07/29/2005

ESTIMATE SUMMARY 10:24:02

CONTID: C13201         ESTIMATE NO: 0002 PROG 2002

PCN: 13201-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRIZZLY CREEK PERCENT TIME:

PROJECT NO: BR 014A-014                   

GRIZZLY CREEK

NAME OF ROAD: 014A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

TRICON KENT COMPANY PAY PERIOD ENDING 07/26/2005 DATE TIME STARTED 06/20/2005

P.O. Box 1330 DATE LET 02/17/2005 DATE WORK BEGAN 06/20/2005

 DATE AWARDED 03/15/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688-9568 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,166,025.29 PARTICIPATING $ $ 204,136.23

AWARD PROJECT AMT: 1,136,871.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,358.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.78

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

26.03%

862,511.90

204,136.23

204,136.23

198,778.04

$

$

$

$

303,513.39

0.00

303,513.39

0.00

303,513.39

-7,573.60

0.00

295,939.79

0.00

AMOUNT DUE 295,939.79 198,778.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 198,778.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0
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PCN: 13201-BID    ESTIMATE RUN 07/29/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0002 10:24:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.750

L S 0.100 2,500.00

25,000.00000 0.850 21,250.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 8.000 0.000

EACH 2.000 23.40

11.70000 2.000 23.40

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 935.000 0.000

SY  0.000 0.00

4.30000 0.000 0.00

202-00220  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 2,525.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 150.000 0.000

SF  0.000 0.00

5.10000 0.000 0.00

202-00250  
 

0030 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

18,750.00000 0.000 0.00

202-00400  
 

0035 REMOVAL OF GROUND SIGN 7.000 0.000

EACH 0.000 0.00

46.70000 0.000 0.00

202-00810  
 

0040 *REMOVAL OF FENCE 1,440.000 428.000

LF  50.000 60.00

1.20000 478.000 573.60

202-01000  
 

0045 SAWING ASPHALT MATERIAL (6 INCH) 56.000 0.000

LF  0.000 0.00

7.90000 0.000 0.00

202-05026  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,625.000 1,758.000

CY  3,661.000 44,664.20

12.20000 5,419.000 66,111.80

203-00060  
 

0055 BLADING 20.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
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PCN: 13201-BID    ESTIMATE RUN 07/29/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0002 10:24:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BACKHOE (LANDSCAPING) 40.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01515  
 

0065 TRUCK (DUMP) 40.000 0.000

HOUR 0.000 0.00

84.00000 0.000 0.00

203-01582  
 

0070 FRONT END LOADER (RUBBER TIRE) 40.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01590  
 

0075 LABORER 40.000 0.000

HOUR 0.000 0.00

48.00000 0.000 0.00

203-02330  
 

0080 TOPSOIL 475.000 0.000

CY  0.000 0.00

10.30000 0.000 0.00

207-00205  
 

0085 WETLAND TOPSOIL 180.000 0.000

CY  0.000 0.00

14.25000 0.000 0.00

207-00305  
 

0090 EROSION LOG 4,300.000 1,000.000

LF  500.000 2,550.00

5.10000 1,500.000 7,650.00

208-00005  
 

0095 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

208-00045  
 

0100 EROSION CONTROL SUPERVISOR 1.000 0.100

L S 0.200 573.00

2,865.00000 0.300 859.50

208-00200  
 

0105 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

210-00810  
 

0110 *SEEDING (NATIVE) 1.300 0.000

ACRE 0.000 0.00

512.80000 0.000 0.00

212-00006  
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PCN: 13201-BID    ESTIMATE RUN 07/29/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0002 10:24:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (WETLANDS) 0.300 0.000

ACRE 0.000 0.00

1,538.50000 0.000 0.00

212-00028  
 

0120 *MULCHING (WEED FREE) 1.600 0.000

ACRE 0.000 0.00

1,025.60000 0.000 0.00

213-00003  
 

0125 *MULCH TACKIFIER 160.000 0.000

LB  0.000 0.00

2.60000 0.000 0.00

213-00061  
 

0130 *WILLOW CUTTINGS 100.000 0.000

EACH 0.000 0.00

10.30000 0.000 0.00

214-01015  
 

0135 *MONITORING TECHNICIAN 20.000 0.000

HOUR 0.000 0.00

78.70000 0.000 0.00

250-00050  
 

0140 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.600

L S 0.000 0.00

3,323.10000 0.600 1,993.86

250-00100  
 

0145 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 4.000 522.00

130.50000 4.000 522.00

250-00110  
 

0150 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000

EACH 0.000 0.00

492.30000 2.000 984.60

250-00120  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

20.20000 0.000 0.00

304-06000  
 

0160 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000

TON 0.000 0.00

24.00000 0.000 0.00

304-07000  
 

0165 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 918.000 0.000

TON 278.190 14,326.79

51.50000 278.190 14,326.79

403-34701  
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PCN: 13201-BID    ESTIMATE RUN 07/29/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0002 10:24:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 17.000 0.000

TON 17.000 3,313.30

194.90000 17.000 3,313.30

411-03352  
 

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 44.000 0.000

TON 0.000 0.00

304.60000 0.000 0.00

411-03355  
 

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 319.000 0.000

GAL 5.000 16.25

3.25000 5.000 16.25

411-10255  
 

0185 EMULSIFIED ASPHALT (PRIME COAT) 100.000 0.000

GAL 0.000 0.00

3.25000 0.000 0.00

411-10300  
 

0190 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,420.000 0.000

SY  713.000 1,782.50

2.50000 713.000 1,782.50

420-00101  
 

0195 RIPRAP (24 INCH) 520.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

506-00224  
 

0200 *END POST 4.000 0.000

EACH 0.000 0.00

194.90000 0.000 0.00

607-00005  
 

0205 *CORNER AND LINE BRACE POST 12.000 0.000

EACH 0.000 0.00

220.50000 0.000 0.00

607-00010  
 

0210 *FENCE BARBED WIRE WITH METAL POSTS 1,570.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

607-01000  
 

0215 *FENCE (PLASTIC) 1,600.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

607-11525  
 

0220 DELINEATOR (TYPE I) 8.000 0.000

EACH 0.000 0.00

29.50000 0.000 0.00

612-00001  
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PCN: 13201-BID    ESTIMATE RUN 07/29/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0002 10:24:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

31.20000 0.000 0.00

612-00003  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.125

L S 0.185 2,432.75

13,150.00000 0.310 4,076.50

625-00000  
 

0235 *MOBILIZATION 1.000 0.222

L S 0.222 25,530.00

115,000.00000 0.444 51,060.00

626-00000  
 

0240 *PAVEMENT MARKING PAINT 50.000 0.000

GAL 0.000 0.00

148.70000 0.000 0.00

627-00001  
 

0245 *FLAGGING 416.000 117.000

HOUR 299.000 6,757.40

22.60000 416.000 9,401.60

630-00000  
 

0250 *TRAFFIC CONTROL INSPECTION 36.000 3.000

DAY 8.000 1,230.40

153.80000 11.000 1,691.80

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 90.000 9.000

DAY 17.000 6,103.00

359.00000 26.000 9,334.00

630-00012  
 

0260 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

512.80000 0.000 0.00

630-80336  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000

EACH 0.000 0.00

35.90000 0.000 0.00

630-80341  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 6.500

EACH 1.000 51.30

51.30000 7.500 384.75

630-80342  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 5.000

EACH 0.000 0.00

102.60000 5.000 513.00

630-80343  
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PCN: 13201-BID    ESTIMATE RUN 07/29/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0002 10:24:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,180.00000 1.000 7,180.00

630-80355  
 

0285 *DRUM CHANNELIZING DEVICE 50.000 11.000

EACH 9.000 415.80

46.20000 20.000 924.00

630-80360  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000

EACH 0.000 0.00

56.40000 0.000 0.00

630-80363  
 

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

76.90000 0.000 0.00

630-80364  
 

0300 CONCRETE BARRIER (TEMPORARY) 560.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

630-80370  
 

0305 *TRAFFIC CONE 100.000 20.000

EACH 5.000 51.50

10.30000 25.000 257.50

630-80380  
 

0310 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

3,075.00000 0.000 0.00

630-85010  
 

0315 F/A MINOR CONTRACT REVISIONS 16,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A QUALITY INCENTIVE PAYMENT 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 13201-BID    ESTIMATE RUN 07/29/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0002 10:24:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0385 AGGREGATE BASE COURSE (CLASS 6) CO #2  CHANGE UNITS OF
PAY FOR ABC MATERIALS

1,940.000 0.000

CY  1,019.000 37,050.84

36.36000 1,019.000 37,050.84

304-06007  
 

0390 AGGREGATE BASE COURSE (CLASS 7) CO #2  CHANGE UNITS OF
PAY FOR ABC MATERIALS

100.000 0.000

CY  0.000 0.00

43.20000 0.000 0.00

304-07005  
 

0395 ADDED ITEM (DOLLAR)/ CO#3 PROCESSING HAZARDOUS WASTE 3,500.000 0.000

DOL 95.000 95.00

1.00000 95.000 95.00

900-00006  
 

CAT 0200 $150,049.43 241,376.59CURRENT AMT 690,087.00 $$

CAT NO0300 STRUCTURE (C-11-I) 

0340 REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

47,275.00000 0.000 0.00

202-06000  
 

0345 STRUCTURE EXCAVATION 925.000 0.000

CY  0.000 0.00

9.65000 0.000 0.00

206-00000  
 

0350 STRUCTURE BACKFILL (CLASS 1) 875.000 0.000

CY  256.000 5,324.80

20.80000 256.000 5,324.80

206-00100  
 

0355 *CONCRETE CLASS D (BOX CULVERT) 539.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

601-03030  
 

0360 *REINFORCING STEEL 151,488.000 0.000

LB  0.000 0.00

0.83000 0.000 0.00

602-00000  
 

0365 DETOUR CULVERT PIPE 620.000 0.000

LF  420.000 48,762.00

116.10000 420.000 48,762.00

617-03010  
 

CAT 0300 $54,086.80 54,086.80CURRENT AMT 460,768.29 $$
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PCN: 13201-BID    ESTIMATE RUN 07/29/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0002 10:24:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

620-00001  
 

0375 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

7,120.00000 0.000 0.00

620-00012  
 

0380 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

620-00020  
 

CAT 0400 $0.00 8,050.00CURRENT AMT 15,170.00 $$

PROJECT TOTAL 204,136.23 $ 303,513.39CURRENT AMT 1,166,025.29 $$


